CHEMICALS DIVISION

US EPA RECORDS CENTER REGION 5

467816

January 11, 2008

Ms. Terese Van Donsel

United States Environmental Protection Agency
Office of Superfund, Region 5

SR-64 REMEDIAL REae
77 West Jackson mERERAL FAC
Chicago, IL 60604-3590

Certified Mail, Return Receipt: 7004 1160 0003 4668 9368
Subject: Monthly Status Report-December 2007
Fields Brook Superfund Site
Detrex Source Area-Ashtabula, Ohio

Dear Ms. Van Donsel,

Detrex is submitting the enclosed monthly status report for the month of
December 2007, for the Detrex Source Area Project.

If you have any questions, please contact me at (440) 997-6131, ext. 201.
Sincerely,

W L1 L

Thomas W. Steib
Operations Manager

cc: T. Doll, D. Church, R. Currie, J. Vence, K. Buell, URS



FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2

DETREX SOURCE AREA
MONTHLY TECHNICAL STATUS REPORT
Project Phase: Remedial Design and Remedial Action.
Prepared by: Tom Steib of Detrex Corporation.
Period: Month of December 2007.

1. Progress Made This Reporting Period:

ACTIVITY THIS PERIOD YEAR TO DATE TOTAL
GALLONS GALLONS GALLONS
Estimated DNAPL -0- (Does not include 1,000 14,980
Recovered volume in settling tank)
DNAPL Disposed -0- -0- 13,980
A. There was no DNAPL pumped from the inside settiing tank to the outside
settling tank.
B. Vacuum is at 20 inches.
C. Welis 1, 2, 4, 5, 6, 9, 10, 11, and 12 have been repaired and are being
pumped on a regular basis.
D. Well 3, 7, and 8 are not pumpable and will be repaired.
E. All pumpable wells have to be flushed with water frequently to get the

sediment out of the well insert to be able to pump.

Generating excessive amount of silt with the northern wells showing more silt

than the east wells. Some of this silt causes difficulty in phase separation.

Some of the silt settles to the bottom, while some silt gets caught in the rag

layer between the DNAPL and the water, making the phase separation more

difficult.

G. The collection trench sumps, sample wells, and north sewer were all sampled
in December. The results are attached.

H. The western experimental well is nearly installed. The final tie-ins need to be
made from the pump to the collection system.

m

2. Work Planned During the Next 90 Days.

A. Continue re-developing the wells due to excessive silt build up.

B. All wells that are not pumpable will be attempted to be brought back on line.

C. Finish installing two experimental wells. We received the repaired drive
cables January 4. The pumps are being installed as quickly as possible as
weather permits.

D. Winterization.




1/11/2008 8:42

Detrex Collection Trench Analyses

Note: Collection Trench #1 is the middle sump.
Collection Trench #2 is the eastern sump.
Collection Trench #3 is the western sump. Sump #3 pumps into Sump #1.

Date Sampled 11/26/2007| 11/26/2007 11/26/2007

Sump Number 1 2 3

VOC

1,1,1-Trichloroethane, ug/| <5.0 <5.0 <5.0
1,1,2,2-Tetrachloroethane, ug/l <5.0 <5.0 <5.0
1,1,2-Trichloroethane, ug/| <5.0 <5.0 <5.0
1,1-Dichloroethane, ug/l <5.0 <5.0 <5.0
1,1-Dichloroethene, ug/! <5.0 <5.0 <5.0
1,2-Dichloroethane, ug/! <5.0 <5.0 <5.0

Choroform, ug/| <5.0 <5.0 <5.0
cis-1,2-Dichloroethene, ug/| <50 58 <50

Methylene Chloride, ug/| <10.0 <10.0 <10.0
Tetrachloroethene, ug/l <5.0 <5.0 <5.0
trans-1,3-Dichloroethene, ug/| <56.0 <5.0 <5.0
Trichloroethene, ug/! <5.0 17.8 <50

SVOC

Date Sampled 12/7/2007 | 12/7/2007 | 12/7/2007
1,2,4-Trichlorobenzene, ug/l <20 <20 <20
1,2-Dichlorobenzene, ug/l <10 <10 <10
1,4-Dichlorobenzene, ug/| <10 <10 <10
1,3-Dichlorobenzene, ug/l <10 <10 <10
Hexachlorobenzene, ug/l <10 <10 <10
Hexachlorobutadiene, ug/l <10 <10 <10
Hexachloroethane,ug/l <10 <10 <10

Date Sampled 9/21/2007| 9/21/2007{ 9/21/2007} 9/21/2007
Sump Number 1 2 3 Field Blank
VOC

1,1,1-Trichloroethane, ug/| <1.0 <1.0 <1.0 <1.0
1,1,2,2-Tetrachloroethane, ug/l <1.0 3.45 <1.0 <1.0
1,1,2-Trichloroethane, ug/| <1.0 <1.0 <1.0 <1.0
1,1-Dichloroethane, ug/l <1.0 <1.0 <1.0 <1.0
1,1-Dichloroethene, ug/i <1.0 <1.0 <1.0 <1.0
1,2-Dichloroethane, ug/! <1.0 <1.0 <1.0 <1.0
Choroform, ug/l <1.0 <1.0 <1.0 <1.0
cis-1,2-Dichloroethene, ug/i <1.0 199 <1.0 <1.0
Methylene Chloride, ug/l <1.0 <1.0 <1.0 <1.0
Tetrachloroethene, ug/l 585 25.1 <1.0 <1.0
trans-1,3-Dichloroethene, ug/l <1.0 6.90 <1.0 <1.0
Trichloroethene, ug/i 7.22 72.1 <1.0 <1.0
SVOC

1,2,4-Trichlorobenzene, ug/| <10 <10 <10 <10
1,2-Dichlorobenzene, ug/l <10 <10 <10 <10




1,4-Dichlorobenzene, ug/l <10 <10 <10 <10
1,3-Dichlorobenzene, ug/l <10 <10 <10 <10
Hexachlorobenzene, ug/l <10 <10 <10 <10
Hexachlorobutadiene, ug/l <10 <10 <10 <10
Hexachloroethane,ug/l <10 <10 <10 <10




1/11/2008 8:50

North Sewer Collection Trench Water Analyses

Ashtabula, OH

Date Sampled 11/26/2007

North Sewer Water

VOC

1,1,1-Trichloroethane, ug/l <50
1,1,2,2-Tetrachloroethane, ug/l <50
1,1,2-Trichtoroethane, ug/! <5.0
1,1-Dichloroethane, ug/! <5.0

Choroform, ug/l <5.0
cis-1,2-Dichloroethene, ug/l 448

Methylene Chloride, ug/l <10.0
Tetrachloroethene, ug/l 49.5
Trichloroethene, ug/l 124

PCB

Aroclor 1016 <1

Aroclor 1221 <1

Aroclor 1232 <1

Aroclor 1242 <1

Araclor 1248 <1

Aroclor 1254 <1

Aroclor 1260 <1

Date Sampled 9/28/2007] 9/28/2007
North Sewer Water |Field Blank
VOC

1,1,1-Trichloroethane, ug/l <1.0 <1.0
1,1,2,2-Tetrachloroethane, ug/! 167 <1.0
1,1,2-Trichloroethane, ug/l 18.6 <1.0
1,1-Dichloroethane, ug/! <1.0 <1.0
Choroform, ug/l 1.86 <1.0
Methylene Chloride, ug/l <2.0 <40
Trichloroethene, ug/l 2520 <1.0
1,3-Dichlorobenzene, ug/! <1.0 <10
PCB

Aroclor 1016 <12.5 <12.5
Aroclor 1221 <12.5 <125
Aroclor 1232 <12.5 <125
Aroclor 1242 <12.5 <12.5
Aroclor 1248 <12.5 <12.5
Aroclor 1254 <125 <125
Aroclor 1260 <12.5 <125




Detrex Ashtabula, OH Well Water and DNAPL Levels

January 11, 2008

December 18, 2007

Well Depth Depth Depth to_{ Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 4.30 18.40 26.80 8.40
RMW-2 560 20.60 23.90 3.30
RMW-3 6.10 15.10 24.90 9.80

MW-7 6.10 6.80 14.50 7.70
MW-10 7.10 None 19.90 None
MW-028 3.90 None 15.10 None
MW-02D 5.80 None 52.20 None
MW-04S 6.50 None 16.70 None
MW-17D 6.20 None 50.30 None
MW-17S 5.90 None 17.20 None
MW-18D 6.10 None 52.60 None
MW-18S 2.70 None 17.20 None
MW-21 3.20 None 28.30 None
SLURRY NORTH 8.10 None 18.40 None
SLURRY SOUTH 9.00 None 22.20 None

Note:

September 12, 2007

Depths measured in feet from top of outer protective casing.

Welt Depth Depth Depth to_| Depth of
Number To Water t0 DNAPL Bottom DNAPL
RMW-1 5.10 18.50 26.80 8.30
RMW-2 570 20.60 23.70 3.10
RMW-3 10.00 12.70 24.80 12.10

MW-7 6.60 9.20 14.20 5.00
MW-10 5.00 18.60 20.10 1.50
MW-02S 9.10 None 15.10 None
MW-02D 6.20 None 52.50 None
MW-04S 6.30 None 16.60 None
MW-17D 4.90 None 50.80 None
MW-17S 15.40 None 17.20 None
MW-18D 590 None 52.60 None
MW-18S 12.00 None 17.10 None
MW-21 5.90 None 28.30 None
SLURRY NORTH 8.60 None 18.40 None
SLURRY SOUTH 9.60 None 22.20 None

Note:

Depths measured in feet from top of outer protective casing.




May 21, 2007

Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom | DNAPL
RMW-1 4.20 19.40 26.80 7.40
RMW-2 6.10 20.90 23.80 2.90
RMW-3 7.40 14.70 24.80 { 10.10
MW-7 6.60 9.20 14.20 5.00
MW-10 5.00 18.60 20.10 1.50

MW-01S Well no longer exists.
MW-02S 4.20 None 15.10 | None
MW-02D 37.00 None 52.80 None
MW-04S 7.00 None 16.80 None
MW-17D 3.50 None 50.50 None
MW-17S 460 None 17.20 None
MW-18D 7.00 None 53.10 None
MW-18S 2.80 None 17.20 | None

MW-20S

MW-21 5.20 None 28.20 | None
SLURRY NORTH 8.70 None 18.90 None
SLURRY SOUTH 10.60 None 22 .40 None

RMIMW-05S Well no longer exists.

Note: Depths measured in feet from top of outer protective casing.

February 2, 2007

Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 410 18.00 26.70 8.70
RMW-2 6.00 20.30 23.80 3.50
RMW-3 6.00 15.50 24.80 9.30
MW-7 6.00 6.60 14.40 7.80
MW-10 5.00 18.70 20.30 1.60
MW-01S Well no longer exists.
MW-02S 2.80 None 14.90 | None
MW-02D 37.60 None 52.90 | None
MW-04S 7.00 None 16.70 None
MW-17D 5.80 None 50.70 None
MW-17S 3.10 None 17.20 None
MW-18D 14.60 None 51.00 None
MW-18S 2.60 None 17.00 None
MW-20S

MW-21 3.50 None 28.20 None

SLURRY NORTH Access Blocked




SLURRY SOUTH | Access | Blocked
RMIMW-05S Well no longer exists.
Note: Depths measured in feet from top of outer protective casing.
November 7, 2006
Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom | DNAPL
RMW-1 4.50 18.00 26.60 8.60
RMW-2 6.10 20.40 23.80 3.40
RMW-3 6.30 15.50 24.80 9.30
MW-7 6.60 6.70 14.40 7.70
MW-10 5.10 18.80 20.20 1.40
MW-01S Well no longer exists.
MW-02S 3.10 None 15.00 { None
MW-02D 38.50 None 52.90 | None
MW-04S 6.40 None 16.70 | None
MW-17D 10.40 None 50.40 | None
MW-17S 3.20 None 17.20 | None
MW-18D 14.20 None 52.50 | None
MW-18S8 1.80 None 17.20 { None
MW-20S
MW-21 3.50 None 28.20 | None
SLURRY NORTH Access Blocked
SLURRY SOUTH Access Blocked
RMIMW-05S Well no longer exists.
Note:  Depths measured in feet from top of outer protective casing.

August 9, 2006

Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 4.60 19.70 26.80 7.10
RMW-2 570 21.40 23.90 2.50
RMW-3 7.70 16.60 24.90 8.30
MW-7 NA NA NA NA
MW-10 510 18.80 20.00 1.20

MW-01S Well no longer exists.

MW-02S 3.80 None 15.10 | None
MW-02D 16.70 None 52.90 None
MW-04S 6.70 None 16.70 None
MW-17D 15.50 None 50.80 None
MW-17S 7.20 None 17.10 None
MW-18D 19.90 None 53.10 None
MW-18S 4.70 None 17.00 | None




MW-20S
MW-21 4.80 None 28.30 None
SLURRY NORTH Access Blocked
SLURRY SOUTH Access Blocked
RMIMW-05S Well no longer exists.
Note: Depths measured in feet from top of outer protective casing.
May 18, 2006
Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 4.20 19.40 26.80 7.40
RMW-2 5.30 21.00 23.80 2.80
RMW-3 6.40 14.60 18.20 3.60
MW-7 NA NA NA NA
MW-10 5.00 None 20.10 None
MW-01S Well no longer exists.
MW-02S 2.90 None 14.90 | None
MW-02D 24.80 None 52.20 None
MW-04S 550 None 16.80 | None
MW-17D 26.30 None 50.30 | None
MW-17S 3.30 None 17.20 | None
MW-18D 30.00 None 52.60 None
MW-18S 1.90 None 17.20 | None
MW-20S
MW-21 4.00 None 28.30 | None
SLURRY NORTH 7.50 None 18.80 | None
SLURRY SOUTH 9.00 None 22.40 | None
RMIMW-05S Well no longer exists.

Note: Depths measured in feet from top of outer protective casing,

March 16, 2006
Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 3.90 19.90 26.80 6.90
RMW-2 510 21.70 23.80 210
RMW-3 5.00 15.80 18.20 2.40
MW-7 6.50 6.90 14.50 7.60
MW-10 5.30 19.00 21.10 2.10
MW-01S Well no longer exists.
MW-02S 3.00 None 15.00 None
MW-02D 38.60 None 53.00 None
MW-04S 6.90 None 16.60 None
MW-17D 37.50 None 50.70 None




MW-17S 3.40 None 17.20 | None
MW-18D 38.70 None 52.60 | None
MW-18S 2.00 None 17.20 | None
MW-20S
MW-21 3.40 None 28.20 | None
SLURRY NORTH 7.80 None 20.20 | None |3/22/2006
SLURRY SOUTH 8.80 None 22.30 | None |3/22/2006
RMIMW-05S Well no longer exists.
Note:  Depths measured in feet from top of outer protective casing.

December 14, 2005

Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 4.20 19.70 26.80 7.10
RMW-2 5.40 21.80 23.90 2.10
RMW-3 6.10 14.80 18.30 3.50
MW-7 7.30 7.80 14.70 6.90
MW-10 7.00 19.00 20.20 1.20

MW-01S Well no longer exists.
MW-02S 3.50 None 15.10 None
MW-04S 6.90 None 16.90 | None
MW-17D 7.30 None 50.40 | None
MW-17S 10.20 None 17.20 None
MW-18D 7.30 None 52.60 None
MW-18S 2.60 None 17.30 None
MW-20S
MW-21 3.80 None 28.30 None
RMIMW-05S Well no longer exists.

Note;

September 29, 2005

Depths measured in feet from top of outer protective casing.

Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom | DNAPL
RMW-1 570 19.10 27.20 8.10
RMW-2 6.10 21.50 24.40 2.90
RMW-3 10.20 12.90 18.80 5.90
MW-7 8.00 8.30 14.80 6.50
MW-10 11.60 19.00 20.10 1.10

MW-01S Well no longer exists.

MW-02S 7.00 None 15.10 | None
MW-04S 6.80 None 16.90 None
MW-17D 6.00 None 50.20 | None
MW-17S 15.20 None 17.20 | None




MW-18D 5.80 None 52.60 | None
MW-18S 8.40 None 17.20 | None
MW-20S
MW-21 4.80 None 28.30 | None
RMIMW-05S Well no longer exists.
Note: Depths measured in feet from top of outer protective casing.
June 5, 2005
Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom | DNAPL
RMW-1 5.20 19.80 23.80 4.00
RMW-2 6.50 21.80 26.00 4.20
- RMW-3 8.80 13.80 17.80 4.00
MW-01S Well no longer exists.
MW-02S 6.10 None 15.05 | None
MW-04S 7.30 None 17.10 | None
MW-17D 3.80 None 50.40 | None
MW-17S 7.50 None 17.30 | None
MW-18D 3.60 None 52.60 | None
MW-18S 5.10 None 17.30 | None
MW-20S
MW-21 5.80 None 28.30 | None
RMIMW-05S Well no longer exists.
Note:  Depths measured in feet from top of outer protective casing.

March 31, 2005

Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 520 21.70 23.80 2.10
RMW-2 4.23 22.40 26.00 3.60
RMW-3 6.06 16.50 17.80 1.30

MW-01S Well no longer exists.
MW-02S 2.79 15.10 None
MW-04S 7.31 16.20 None
MW-17D 3.32 50.30 None
MW-17S 3.37 16.70 None
MW-18D 412 52.65 None
MW-18S 1.93 17.20 None
MW-20S 8.90 20.70 None
MW-21 4.08 28.20 None

RMIMW-05S Well no longer exists.

Note:

Depths measured in feet from top of outer protective casing.




September 1, 2004

Well Number Water Depth | DNAPL Depth
RMW-1 14.5 3.1
RMW-2 8.0 12.2
RMW-3 4.2 5.0

June 7, 2004

Well Number Water Depth { DNAPL Depth
RMW-1 14.9 3.1
RMW-2 14.3 7.1
RMW-3 6.3 46




ex Ashtabula, OH DNAPL Well VOC Analyses

January 11, 2008

Date Sampled 11/26/07 | 11/26/07 | 11/26/07 | 11/26/07 | 11/26/07 | 11/26/07 | 11/26/07 | 11/26/07 | 11/26/07
Weli Number MW-21 MW-02S | MW-04S | MW-10 | MW-17S | MW-18S RMI-N RMI-S | Trip Blank
VOC

1,1,1-Trichloroethane, ug/! <5.0 <1.0 <25.0 <50.0 <1.0 <1.0 <5.0 <50 ND
1,1,2,2-Tetrachloroethane, ug/| <5.0 <1.0 <25.0 3,073 <1.0 <1.0 <5.0 <5.0 ND
1,1,2-Trichloroethane, ug/! <5.0 <1.0 57 <50.0 <1.0 <1.0 <5.0 <5.0 ND
1,1-Dichloroethene, ug/l <50 <1.0 1,240 333 <1.0 <1.0 <5.0 <5.0 ND
1,3-Dichlorobenzene, ug/] NA NA NA NA NA NA NA NA ND
Choroform, ug/l <5.0 <1.0 <25.0 447 <1.0 <1.0 <5.0 <5.0 ND
Methylene Chloride, ug/l <10.0 <40 <100 <200 <4.0 <4.0 <10.0 <10.0 ND
Trichloroethene, ug/l <5.0 <1.0 41,100 63,160 <1.0 <1.0 <5.0 <5.0 ND
Date Sampled 09/13/07 | 09/13/07 | 09/13/07 | 09/13/07 | 09/13/07 | 09/13/07 | 09/13/07 | 09/13/07 | 09/13/07
Well Number MW-21 MW-028 | MW-04S [ MW-10 | MW-17S | MW-18S RMI-N RMI-S | Trip Blank
VOC

1,1,1-Trichloroethane, ug/l ND ND ND ND ND ND ND ND ND
1,1,2,2-Tetrachloroethane, ug/| ND ND 36 2380 ND ND ND ND ND
1,1,2-Trichloroethane, ug/l ND ND 62 32 ND ND ND ND ND
1,1-Dichloroethene, ug/l ND ND 1,160 185 ND ND ND ND ND
1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND ND ND ND
Choroform, ug/l ND ND ND 298 ND ND ND ND ND
Methylene Chloride, ug/| ND ND ND ND ND ND ND ND ND
Trichioroethene, ug/l ND ND 40,900 57,560 ND 3.83 ND 1.02 ND
Date Sampled 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07
Well Number MW-21 MW-028 | MW-04S | MW-10 | MW-17S | MW-18S RMI-N RMI-S | Trip Blank
VOC

1,1,1-Trichloroethane, ug/! ND ND ND ND ND ND ND ND ND
1,1,2,2-Tetrachloroethane, ug/ ND ND ND 1910 ND ND ND ND ND
1,1,2-Trichloroethane, ug/l ND ND 47 34 ND ND ND ND ND
1,1-Dichloroethene, ug/! ND ND 890 186 ND ND ND ND ND




1,3-Dichlorobenzene, ug/! ND ND ND ND ND ND ND ND ND
Choroform, ug/l ND ND ND 330 ND ND ND ND ND
Methylene Chloride, ug/l ND ND ND ND ND ND ND ND ND
Trichloroethene, ug/i ND ND 39,300 66,600 ND ND ND 8.93 ND
Date Sampied 03/15/07 | 03/15/07 | 03/15/07 | 03/15/07 | 03/15/07 | 03/15/07 | 03/15/07

Well Number MW-21 MW-02S | MW-04S | MW-10 | MW-17S | MW-18S | Trip Blank

VOC

1,1,1-Trichloroethane, ug/I ND ND ND ND ND ND ND
1,1,2,2-Tetrachloroethane, ug/! ND ND ND 1920 ND ND ND

1,1,2-Trichloroethane, ug/| ND ND ND ND ND ND ND

1,1-Dichloroethene, ug/l ND ND 771 ND ND ND ND

1,3-Dichiorobenzene, ug/l ND ND ND ND ND ND ND

Choroform, ug/l ND ND ND 287 ND ND ND

Methylene Chloride, ug/i ND ND ND ND ND ND ND

Trichloroethene, ug/l ND ND 35,400 59,400 2.61 ND ND

Date Sampled 11/03/06 | 11/03/06 | 11/03/06 | 11/03/06 | 11/03/06 | 11/03/06 | 11/03/06

Well Number MW-21 MW-028 | MW-04S | MW-10 | MW-17S | MW-18S | Trip Blank

VOC

1,1,1-Trichloroethane, ug/l ND ND ND 9.64 ND ND ND
1,1,2,2-Tetrachloroethane, ug/! ND ND ND 2620 ND ND ND

1,1,2-Trichloroethane, ug/l ND ND 61.6 80 ND ND ND

1,1-Dichloroethene, ug/l ND ND 806 ND ND ND ND

1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND ND

Choroform, ug/! ND ND ND 405 ND ND ND

Methylene Chloride, ug/l ND ND ND ND ND ND ND

Trichloroethene, ug/! ND ND 40,500 77,000 ND ND ND

Date Sampled 09/15/06 | 08/10/06 | 08/10/06 | 08/10/06 | 08/10/06 | 08/10/06 | 08/10/06

Well Number MW-21 MW-02S | MW-04S | MW-10 | MW-17S | MW-18S | Trip Blank

VOC

1,1,1-Trichloroethane, ug/} ND ND ND 6.56 ND ND ND
1,1,2,2-Tetrachloroethane, ug/! ND ND ND 3320 ND ND ND

1,1,2-Trichloroethane, ug/| ND ND 58.5 31.3 ND ND ND

1,1-Dichloroethene, ug/ ND ND 798 ND ND ND ND

1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND ND




CHEMICALS DPASION

December 14, 2007

Ms. Terese Van Donsel

United States Environmental Protection Agency
Office of Superfund, Region 5

SR-6J

77 West Jackson

Chicago, IL 60604-3590

Certified Mail, Return Receipt: 7004 1160 0003 4668 9344
Subject: Monthly Status Report-November 2007
Fields Brook Superfund Site
Detrex Source Area-Ashtabula, Ohio

Dear Ms. Van Donsel,

Detrex is submitting the enclosed monthly status report for the month of
November 2007, for the Detrex Source Area Project.

If you have any questions, please contact me at (440) 997-6131, ext. 201.
Sincerely,

W WAL

Thomas W. Steib
Operations Manager

cc: T. Doll, D. Church, R. Currie, J. Vence, K. Buell, URS



FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2
DETREX SOURCE AREA
MONTHLY TECHNICAL STATUS REPORT

Project Phase: Remedial Design and Remedial Action.
Prepared by: Tom Steib of Detrex Corporation.
Period: Month of November 2007.

1. Progress Made This Reporting Period:

ACTIVITY THIS PERIOD YEAR TO DATE TOTAL
GALLONS GALLONS GALLONS
Estimated DNAPL -0- (Does not include 1,000 14,980
Recovered volume in settling tank)
DNAPL Disposed -0- -0- 13,980
A. There was no DNAPL pumped from the inside settling tank to the outside
settling tank.
B. Vacuum is at 20 inches.
C. Wells 1, 2, 4, 5,6, 9, 10, 11, and 12 have been repaired and are being
pumped on a regular basis.
D. Well 3, 7 and 8 are not pumpable and will be repaired.
E. All pumpable wells have to be flushed with water frequently to get the

m

sediment out of the well insert to be able to pump.

Generating excessive amount of silt with the northern wells showing more silt
than the east wells. Some of this silt causes difficulty in phase separation.
Some of the silt settles to the bottom, while some silt gets caught in the rag
layer between the DNAPL and the water, making the phase separation more
difficult.

2. Work Planned During the Next 90 Days.

A.
B.
C.

Continue re-developing the wells due to excessive silt build up.

All wells that are not pumpable will be attempted to be brought back on line.
Install two experimental wells. We had to return the fiberglass drive cable on
each pump as they were damaged on delivery. We are awaiting return of the
drive cables and awaiting delivery of additional miscellaneous parts. Other
parts are being installed in the meantime.

Winterization.

Sampling and analyzing water from the sample wells, collection trench
sumps, and North sewer sump.




CHEMICALS DIVISION

November 5, 2007

Ms. Terese Van Donsel ,
United States Environmental Protection Agency
Office of Superfund, Region 5

SR-6J

77 West Jackson

Chicago, IL 60604-3590

Certified Mail, Return Receipt: 7004 1160 0003 4668 9320
Subject: Monthly Status Report-October 2007

Fields Brook Superfund Site

Detrex Source Area-Ashtabula, Ohio

Dear Ms. Van Donsel,

Detrex is submitting the enclosed monthly status report for the month of
October 2007, for the Detrex Source Area Project.

If you have any questions, please contact me at (440) 997-6131, ext. 201.
Sincerely,

Tnn W), LA

Thomas W. Steib
Operations Manager

cc: T. Doll, D. Church, R. Currie, J. Vence, K. Buell, URS



FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2
DETREX SOURCE AREA
MONTHLY TECHNICAL STATUS REPORT

Project Phase: Remedial Design and Remedial Action.
Prepared by: Tom Steib of Detrex Corporation.
Period: Month of October 2007.

1. Progress Made This Reporting Period:

ACTIVITY THIS PERIOD YEAR TO DATE TOTAL
GALLONS GALLONS GALLONS
Estimated DNAPL 250 (Does not include 1,000 14,980
Recovered volume in settling tank)
DNAPL Disposed -0- -0- 13,980
A. There was no DNAPL pumped from the inside settling tank to the outside

mo oo

m

settling tank. The DNAPL that was recovered was from the water/DNAPL
recovered from drilling the two experimental wells earlier.

Vacuum is at 20 inches.

Wells 1, 2,4, 5, 6, 9, 10, 11, and 12 have been repaired and are being
pumped on a regular basis.

Well 3, 7 and 8, are not pumpable and will be repaired.

All pumpable wells have to be flushed with water frequently to get the
sediment out of the well insert to be able to pump.

Generating excessive amount of silt with the northern wells showing more silt
than the east wells. Some of this silt causes difficulty in phase separation.
Some of the silt settles to the bottom, while some silt gets caught in the rag
layer between the DNAPL and the water, making the phase separation more
difficult.

2. Work Planned During the Next 90 Days.

m DO

Continue re-developing the wells due to excessive silt build up.

Will continue with different amounts of vacuum and air assist to optimize yield
of DNAPL.

All wells that are not pumpable will be attempted to be brought back on line.
Drilling for the two additional experimental wells has been completed. We
are awaiting delivery of the two pumps for installation.

Winterization.
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October 17, 2007
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Ms. Terese Van Donsel
United States Environmental Protection Agency

s

Office of Superfund, Region 5 REMEDIAL RESPONSE BR. 2
SR-6J FEDERAL FACILITIES
77 West Jackson

Chicago, IL 60604-3590
Certified Mail, Return Receipt: 7004 1160 0003 4668 9313
- Subject: Monthly Status Report-September 2007
Fields Brook Superfund Site
Detrex Source Area-Ashtabula, Ohio

Dear Ms. Van Donsel,

Detrex is submitting the enclosed monthly status report for the month of
September 2007, for the Detrex Source Area Project.

If you have any questions, please contact me at (440) 997-6131, ext. 201.
Sincerely,

Thomas W. Steib
Operations Manager

cc: T. Doll, D. Church, R. Currie, J. Vence, K. Buell, URS



FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2
DETREX SOURCE AREA
MONTHLY TECHNICAL STATUS REPORT

Project Phase: Remedial Design and Remedial Action.
Prepared by: Tom Steib of Detrex Corporation.
Period: Month of September 2007.

1. Progress Made This Reporting Period:

ACTIVITY THIS PERIOD YEAR TO DATE TOTAL
GALLONS GALLONS GALLONS
Estimated DNAPL -0-(Does not include 750 14,730
Recovered volume in settling tank)
DNAPL Disposed -0- -0- 13,980
A. There was no DNAPL pumped from the inside settling tank to the outside

mo O

M

settling tank.

Vacuum is at 20 inches.

Wells 1, 2,4, 5,6, 9, 10, 11 and 12 have been repaired and are being
pumped on a regular basis.

Well 3, 7, and 8 are not pumpable and will be repaired.

All pumpable wells have to be flushed with water frequently to get the
sediment out of the well insert to be able to pump.

Generating excessive amount of silt with the northern wells showing more silt
than the east wells. Some of this silt causes difficulty in phase separation.
Some of the silt settles to the bottom, while some silt gets caught in the rag
layer between the DNAPL and the water, making the phase separation more
difficult.

. The three sumps of the collection trench started pumping on July 5. The

sampling program will be similar to that of the sample wells, each sump once
per quarter for VOCs. See results of sampling, attached.

Results of sample wells are attached.

The North Sewer water has been sampled and disposed of through our storm
water treatment system. Results are attached.

2. Work Planned During the Next 90 Days.

oo

Continue re-developing the wells due to excessive silt build up.

Will continue with different amounts of vacuum and air assist to optimize yield
of DNAPL.

All wells that are not pumpable will be attempted to be brought back on line.
Drilling for the two additional experimental wells has been completed. We
are awaiting delivery of the two pumps for installation.




10/17/2007 8:52

Detrex Collection Trench Analyses

Note: Collection Trench #1 is the middle sump.

Collection Trench #2 is the eastern sump.

Collection Trench #3 is the western sump. Sump #3 pumps into Sump #1.

Date Sampled 9/21/2007| 9/21/2007] 9/21/2007]  9/21/2007
Sump Number 1 2 3 Field Blank
vVOC

1,1,1-Trichloroethane, ug/| <1.0 <1.0 <1.0 <1.0
1,1,2,2-Tetrachloroethane, ug/| <1.0 3.45 <1.0 <1.0
1,1,2-Trichloroethane, ug/i <1.0 <1.0 <1.0 <1.0
1,1-Dichloroethane, ug/| <1.0 <1.0 <1.0 <1.0
1,1-Dichloroethene, ug/! <1.0 <1.0 <1.0 <1.0
1,2-Dichloroethane, ug/| <1.0 <1.0 <1.0 <1.0
Choroform, ug/l <1.0 <1.0 <1.0 <1.0
cis-1,2-Dichloroethene, ug/ <1.0 199 <1.0 <1.0
Methylene Chloride, ug/l <1.0 <1.0 <1.0 <1.0
Tetrachloroethene, ug/l 5.85 251 <1.0 <1.0
trans-1,3-Dichloroethene, ug/! <1.0 6.90 <1.0 <1.0
Trichloroethene, ug/l 7.22 72.1 <1.0 <1.0
SVOC

1,2,4-Trichlorobenzene, ug/l <10 <10 <10 <10
1,2-Dichlorobenzene, ug/! <10 <10 <10 <10
1,4-Dichlorobenzene, ug/! <10 <10 <10 <10
1,3-Dichlorobenzene, ug/! <10 <10 <10 <10
Hexachlorobenzene, ug/l <10 <10 <10 <10
Hexachlorobutadiene, ug/l <10 <10 <10 <10
Hexachloroethane,ug/| <10 <10 <10 <10




10/17/2007 8:49

North Sewer Collection Trench Water Analyses

Date Sampled 9/28/2007] 9/28/2007
North Sewer Water |Field Blank
VOC

1,1,1-Trichlorcethane, ug/l <1.0 <1.0
1,1,2,2-Tetrachloroethane, ug/ 167 <1.0
1,1,2-Trichloroethane, ug/l 18.6 <1.0
1,1-Dichloroethane, ug/! <1.0 <1.0
Choroform, ug/i 1.86 <1.0
Methylene Chloride, ug/i <2.0 <4.0
Trichloroethene, ug/l 2520 <1.0
1,3-Dichlorobenzene, ug/l <1.0 <10
PCB

Aroclor 1016 <12.5 <12.5
Aroclor 1221 <12.5 <12.5
Aroclor 1232 <12.5 <12.5
Araclor 1242 <12.5 <12.5
Aroclor 1248 <125 <12.5
Aroclor 1254 <12.5 <12.5
Aroclor 1260 <12.5 <12.5




Detrex Ashtabula, OH DNAPL Well VOC Analyses

Cctober 16, 2007

Date Sampled 09/13/07 | 09/13/07 | 09/13/07 | 09/13/07 | 09/13/07 | 09/13/07 | 09/13/07 | 09/13/07 | 09/13/07
Well Number MW-21 MW-02S | MW-04S | MW-10 | MW-17S | MW-18S RMI-N RMI-S | Trip Blank
VOC

1,1,1-Trichloroethane, ug/I ND ND ND ND ND ND ND ND ND
1,1,2,2-Tetrachloroethane, ug/ ND ND 36 2380 ND ND ND ND ND
1,1,2-Trichloroethane, ug/! ND ND 62 32 ND ND ND ND ND
1,1-Dichloroethene, ug/| ND ND 1,160 185 ND ND ND ND ND
1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND ND ND ND
Choroform, ug/I ND ND ND 298 ND ND ND ND ND
Methylene Chioride, ug/| ND ND ND ND ND ND ND ND ND
Trichioroethene, ug/l ND ND 40,900 57,560 ND 3.83 ND 1.02 ND
Date Sampied 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07
Well Number MW-21 MW-02S | MW-04S | MW-10 | MW-178 | MW-18S RMI-N RMI-S | Trip Blank
VOC

1,1,1-Trichloroethane, ug/! ND ND ND ND ND ND ND ND ND
1,1,2,2-Tetrachioroethane, ug/l ND ND ND 1910 ND ND ND ND ND
1,1,2-Trichloroethane, ug/l ND ND 47 34 ND ND ND ND ND
1,1-Dichloroethene, ug/] ND ND 890 186 ND ND ND ND ND
1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND ND ND ND
Choroform, ug/i ND ND ND 330 ND ND ND ND ND
Methylene Chloride, ug/I ND ND ND ND ND ND ND ND ND
Trichloroethene, ug/| ND ND 39,300 66,600 ND ND ND 8.93 ND
Date Sampled 03/15/07 | 03/15/07 | 03/15/07 | 03/15/07 | 03/15/07 | 03/15/07 | 03/15/07

Well Number MW-21 MW-02S [ MW-04S | MW-10 | MW-17S | MW-18S | Trip Blank

VOC

1,1,1-Trichlorosthane, ug/l ND ND ND ND ND ND ND
1,1,2,2-Tetrachloroethane, ug/ ND ND ND 1920 ND ND ND

1,1,2-Trichloroethane, ug/I ND ND ND ND ND ND ND

1,1-Dichloroethene, ug/l ND ND 771 ND ND ND ND

1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND ND




Choroform, ug/i ND ND ND 287 ND ND ND
Methylene Chloride, ug/i ND ND ND ND ND ND ND
Trichloroethene, ug/ ND ND 35,400 59,400 2.61 ND ND
Date Sampled 11/03/06 | 11/03/06 | 11/03/06 | 11/03/06 1 11/03/06 | 11/03/06 | 11/03/06
Well Number MWV-21 MW-02S | MW-04S | MW-10 | MW-17S | MW-18S | Trip Blank
VOC

1,1,1-Trichloroethane, ug/l ND ND ND 9.64 ND ND ND
1,1,2,2-Tetrachloroethane, ug/l ND ND ND 2620 ND ND ND
1,1,2-Trichloroethane, ug/l ND ND 61.6 80 ND ND ND
1,1-Dichloroethene, ug/i ND ND 806 ND ND ND ND
1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND ND
Choroform, ug/| ND ND ND 405 ND ND ND
Methylene Chloride, ug/I ND ND ND ND ND ND ND
Trichloroethene, ug/| ND ND 40,500 77,000 ND ND ND
Date Sampled 09/15/06 | 08/10/06 { 08/10/06 | 08/10/06 | 08/10/06 | 08/10/06 | 08/10/06
Well Number MW-21 MW-02S | MW-04S | MW-10 | MW-17S | MW-18S | Trip Blank
VOC

1,1,1-Trichloroethane, ug/l ND ND ND 6.56 ND ND ND
1,1,2,2-Tetrachloroethane, ug/| ND ND ND 3320 ND ND ND
1,1,2-Trichloroethane, ug/l ND ND 58.5 31.3 ND ND ND
1,1-Dichioroethene, ug/l ND ND 798 ND ND ND ND
1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND ND
Choroform, ug/l ND ND ND 334 ND ND ND
Methylene Chlioride, ug/l ND ND ND ND ND ND ND
Trichloroethene, ug/] ND ND 33,200 45,300 ND ND ND
Date Sampled 05/19/06 | 05/19/06 | 05/19/06 | 05/19/06 | 05/19/06 | 05/19/06 | 05/19/06
Well Number MWW-21 MW-02S | MW-04S | MW-10 | MW-17S | MW-18S | Trip Blank
VOC

1,1,1-Trichloroethane, ug/I ND ND ND ND ND ND ND
1,1,2,2-Tetrachioroethane, ug/l ND ND ND 2060 ND ND ND
1,1,2-Trichloroethane, ug/i ND ND ND ND ND ND ND
1,1-Dichloroethene, ug/l ND ND 736 ND ND ND ND
1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND ND
Choroform, ug/i ND ND ND ND ND ND ND




Detrex Ashtabula, OH Well Water and DNAPL Levels

October 16, 2007

September 12, 2007
Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 5.10 18.50 26.80 8.30
RMW-2 570 20.60 23.70 3.10
RMW-3 10.00 12.70 24 .80 12.10
MW-7 6.60 9.20 14.20 5.00
MW-10 5.00 18.60 20.10 1.50
MW-028 9.10 None 15.10 None
MW-02D 6.20 None 52.50 None
MW-04S 6.30 None 16.60 | None
MW-17D 4.90 None 50.80 None
MW-17S 15.40 None 17.20 None
MW-18D 5.90 None 52.60 None
MW-18S 12.00 None 17.10 None
MW-21 5.90 None 28.30 None
SLURRY NORTH 8.60 None 18.40 None
SLURRY SOUTH 9.60 None 22.20 | None
Note:  Depths measured in feet from top of outer protective casing.
May 21, 2007
Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom | DNAPL
RMW-1 4.20 19.40 26.80 7.40
RMW-2 6.10 20.90 23.80 2.90
RMW-3 7.40 14.70 24.80 10.10
MW-7 6.60 9.20 14 20 5.00
MW-10 5.00 18.60 20.10 1.50
MW-01S Well no longer exists.
MW-02S 4.20 None 15.10 None
MW-02D 37.00 None 52.80 None
MW-04S 7.00 None 16.80 | None
MW-17D 3.50 None 50.50 None
MW-17S 4.60 None 17.20 None
MW-18D 7.00 None 53.10 None
MW-18S 2.80 None 17.20 None
MW-20S
MW-21 520 None 28.20 None
SLURRY NORTH 8.70 None 18.90 None




SLURRY SOUTH

10.60

l None

22.40

None

RMIMW-05S

Well no longer exists.

Note:

February 2, 2007

Depths measured in feet from top of outer protective casing.

Well Depth Depth Depth to [ Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 4.10 18.00 26.70 8.70
RMW-2 6.00 20.30 23.80 3.50
RMW-3 6.00 15.50 24.80 9.30
MW-7 6.00 6.60 14.40 7.80
MW-10 5.00 18.70 20.30 1.60

MW-01S Well no longer exists.
MW-02S 2.80 None 14.90 None
MW-02D 37.60 None 52.90 None
MwW-04S 7.00 None 16.70 None
MW-17D 5.80 None 50.70 None
MW-17S 3.10 None 17.20 None
MW-18D 14.60 None 51.00 None
MW-18S 2.60 None 17.00 None
MW-20S
MW-21 3.50 None 28.20 None
SLURRY NORTH Access Blocked
SLURRY SOUTH Access Blocked
RMIMW-05S Well no longer exists.
Note: Depths measured in feet from top of outer protective casing.

November 7, 2006

Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 4.50 18.00 26.60 8.60
RMW-2 6.10 20.40 23.80 3.40
RMW-3 6.30 15.50 24.80 9.30
MW-7 6.60 6.70 14.40 7.70
MW-10 5.10 18.80 20.20 1.40

MW-01S Well no longer exists. A

MW-02S 3.10 None 15.00 None
MW-02D 38.50 None 52.90 None
MW-04S 6.40 None 16.70 None
MW-17D 10.40 None 50.40 None
MW-17S 3.20 None 17.20 None
MW-18D 14.20 None 52.50 None
MW-18S 1.80 None 17.20 None
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Ms. Terese Van Donsel REMEDiA[iR. RESPONSE BR, 2
United States Environmental Protection Agency FEDERAL FPACILITIES

Office of Superfund, Region 5
SR-6J
77 West Jackson
Chicago, IL 60604-3590
Certified Mail, Return Receipt: 7004 1160 0003 4669 0036
Subject: Monthly Status Report-August 2007
Fields Brook Superfund Site
Detrex Source Area-Ashtabula, Ohio
Dear Ms. Van Donsel,

Detrex is submitting the enclosed monthly status report for the month of
August 2007, for the Detrex Source Area Project.

If you have any questions, please contact me at (440) 997-6131, ext. 201.
Sincerely,

Thomas W. Steib
Operations Manager

cc: T. Dolil, D. Church, R. Currie, J. Vence, K. Buell, URS



FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2
DETREX SOURCE AREA
MONTHLY TECHNICAL STATUS REPORT

Project Phase: Remedial Design and Remedial Action.
Prepared by: Tom Steib of Detrex Corporation.
Period: Month of August 2007.

1. Progress Made This Repotrting Period:

ACTIVITY THIS PERIOD YEAR TO DATE TOTAL
GALLONS GALLONS GALLONS
Estimated DNAPL 150 (Does not include 750 14,730
Recovered volume in settling tank)
DNAPL Disposed -0- -0- 13,980
A. This was the first month in three months there was sufficient volume of

mo ow

m

DNAPL recovered to warrant pumping from the inside settling tank to the
outside settling tank.

Vacuum is at 20 inches.

Wells 1, 2, 4, 5, 6, 9, 11 and 12 have been repaired and are being pumped
on a regular basis.

Well 3, 7, 8, and 10 are not pumpable and will be repaired.

All pumpable wells have to be flushed with water frequently to get the
sediment out of the well insert to be able to pump.

Generating excessive amount of silt with the northern wells showing more silt
than the east wells. Some of this silt causes difficulty in phase separation.
Some of the silt settles to the bottom, while some silt gets caught in the rag
layer between the DNAPL and the water, making the phase separation more
difficult.

. The three sumps of the collection trench started pumping on July 5. The

sampling program will be similar to that of the sample wells, each sump once
per quarter for VOCs. They will be sampled the week of September 17.

2. Work Planned During the Next 90 Days.

A

B
C
D

Continue re-developing the wells due to excessive silt build up.

Will continue with different amounts of vacuum and air assist to optimize yield
of DNAPL.

All wells that are not pumpable will be attempted to be brought back on line.
Drilling for the two additional experimental wells will begin September 10.




CHEMICALS DIISION

August 2, 2007

Ms. Terese Van Donsel

United States Environmental Protection Agency
Office of Superfund, Region 5

SR-6J

77 West Jackson

Chicago, IL 60604-3590

Certified Mail, Return Receipt: 7004 1160 0003 4668 9290
Subject: Monthly Status Report-July 2007

Fields Brook Superfund Site

Detrex Source Area-Ashtabula, Ohio

Dear Ms. Van Donsel,

Detrex is submitting the enclosed monthly status report for the month of
July 2007, for the Detrex Source Area Project.

If you have any questions, please contact me at (440) 997-6131, ext. 201.
Sincerely,

W 0. LA

Thomas W. Steib
Operations Manager

cc: T. Doll, D. Church, R. Currie, J. Vence, K. Buell, URS



FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2
DETREX SOURCE AREA
MONTHLY TECHNICAL STATUS REPORT

Project Phase: Remedial Design and Remedial Action.
Prepared by: Tom Steib of Detrex Corporation.
Period: Month of July 2007.

1. Progress Made This Reporting Period:

ACTIVITY THIS PERIOD YEAR TO DATE TOTAL
GALLONS GALLONS GALLONS
Estimated DNAPL -0- (Does not include 600 14,780
Recovered volume in settling tank)
DNAPL Disposed -0- -0- 13,980
A. There was insufficient volume of DNAPL recovered in June to warrant
pumping from the inside settling tank to the outside settling tank.
B. Vacuum is at 20 inches.
C. Wells 1, 2,4, 5,6, 9,10, 11 and 12 have been repaired and are being
pumped on a regular basis.
D. Well 3, 7, and 8 are not pumpable and will be repaired.
E. All pumpable wells have to be flushed with water frequently to get the

n

sediment out of the well insert to be able to pump.

Generating excessive amount of silt with the northern wells showing more silt
than the east wells. Some of this silt causes difficulty in phase separation.
Some of the silt settles to the bottom, while some silt gets caught in the rag
layer between the DNAPL and the water, making the phase separation more
difficult.

. The three sumps of the collection trench started pumping on July 5. The

sampling program will be similar to that of the wells, each sump once per
quarter for VOCs.

2. Work Planned During the Next 90 Days.

A.
B.

C.

Continue re-developing the wells due to excessive silt build up.

Will continue with different amounts of vacuum and air assist to optimize yield
of DNAPL.

All wells that are not pumpable will be attempted to be brought back on line.




CHEMICALS DIVISION

July 12, 2007

Ms. Terese Van Donsel

United States Environmental Protection Agency
Office of Superfund, Region 5

SR-6J

77 West Jackson

Chicago, IL 60604-3590

Certified Mail, Return Receipt: 7004 1160 0003 4668 9283
Subject: Monthly Status Report-June 2007

Fields Brook Superfund Site

Detrex Source Area-Ashtabula, Ohio

Dear Ms. Van Donsel,

Detrex is submitting the enclosed monthly status report for the month of
June 2007, for the Detrex Source Area Project.

If you have any questions, please contact me at (440) 997-6131, ext. 201.
Sincerely,

Thomas W. Steib
Operations Manager

cc: T. Doll, D. Church, R. Currie, J. Vence, K. Buell, URS



FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2
DETREX SOURCE AREA
MONTHLY TECHNICAL STATUS REPORT

Project Phase: Remedial Design and Remedial Action.
Prepared by: Tom Steib of Detrex Corporation.
Period: Month of June 2007.

1. Progress Made This Reporting Period:

ACTIVITY THIS PERIOD YEAR TO DATE TOTAL
GALLONS GALLONS GALLONS
Estimated DNAPL 150 (Does not include 600 14,780
Recovered volume in settling tank)
DNAPL Disposed -0- -0- 13,980
A. Vacuum is at 20 inches.
B. Wells 1, 2, 4, 5, 6, 9, 10, 11 and 12 have been repaired and are being
pumped on a regular basis.
C. Well 7 was repaired for a short time but is again not pumpabile.
D. Well number 8 is not pumpable and will be repaired.
E. Well 3 is not pumpable and needs repaired.
F. All pumpable wells have to be flushed with water frequently to get the

©

sediment out of the well insert to be able to pump.

Generating excessive amount of silt with the northern welis showing more silt
than the east wells. Some of this silt causes difficulty in phase separation.
Some of the silt settles to the bottom, while some silt gets caught in the rag
layer between the DNAPL and the water, making the phase separation more
difficult.

. The three sumps of the collection trench started pumping on July 5. The

sampling program will be similar to that of the wells, each sump once per
quarter for VOCs.
See well analyses, attached.

2. Work Planned During the Next 90 Days.

A.
B.

C.

Continue re-developing the wells due to excessive silt build up.

Will continue with different amounts of vacuum and air assist to optimize yield
of DNAPL.

All wells that are not pumpable will be attempted to be brought back on line.




Detrex Ashtabula, OH DNAPL Well VOC Analyses

July 12, 2007
Date Sampled 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07 | 06/01/07
Well Number MW-21 MW-02S | MW-04S | MW-10 | MW-17S | MW-18S RMI-N RMI-S | Trip Blank
VOC
1,1,1-Trichloroethane, ug/i ND ND ND ND ND ND ND ND ND
1,1,2,2-Tetrachloroethane, ug/I ND ND ND 1910 ND ND ND ND ND
1,1,2-Trichloroethane, ug/i ND ND 47 34 ND ND ND ND ND
1,1-Dichloroethene, ug/l ND ND 890 186 ND ND ND ND ND
1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND ND ND ND
Choroform, ug/I ND ND ND 330 ND ND ND ND ND
Methylene Chloride, ug/l ND ND ND ND ND ND ND ND ND
Trichloroethene, ug/! ND ND 39,300 66,600 ND ND ND 8.93 ND
Date Sampled 03/15/07 | 03/15/07 | 03/15/07 | 03/15/07 | 03/15/07 | 03/15/07 | 03/15/07
Well Number MW-21 MW-02S | MW-04S | MW-10 | MW-17S | MW-18S | Trip Blank
VOC
1,1,1-Trichloroethane, ug/I ND ND ND ND ND ND ND
1,1,2,2-Tetrachloroethane, ug/l ND ND ND 1920 ND ND ND
1,1,2-Trichloroethane, ug/l ND ND ND ND ND ND ND-
1,1-Dichloroethene, ug/l ND ND 771 ND ND ND ND
1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND ND
Choroform, ug/l ND ND ND 287 ND ND ND
Methylene Chioride, ug/l ND ND ND ND ND ND ND
Trichloroethene, ug/i ND ND 35,400 59,400 2.61 ND ND
Date Sampled 11/03/06 | 11/03/06 | 11/03/06 | 11/03/06 | 11/03/06 | 11/03/06 | 11/03/06
Well Number MW-21 MW-02S | MW-04S | MW-10 | MW-178 | MW-18S | Trip Blank
VOC
1,1,1-Trichloroethane, ug/l ND ND ND 9.64 ND ND ND
1,1,2,2-Tetrachloroethane, ug/i ND ND ND 2620 ND ND ND
1,1,2-Trichloroethane, ug/l ND ND 61.6 80 ND ND ND
1,1-Dichloroethene, ug/! ND ND 806 ND ND ND ND




Detrex Ashtabula, OH Well Water and DNAPL Levels

July 12, 2007
May 21, 2007
Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMWV-1 4.20 19.40 26.80 7.40
RMW-2 6.10 20.90 23.80 2.90
RMW-3 7.40 14.70 24.80 | 10.10
MW-7 6.60 9.20 14.20 5.00
MW-10 5.00 18.60 20.10 1.50
MW-01S Well no longer exists.
MW-028 4.20 Ncne 15.10 None
MW-02D 37.00 None 52.80 None
MW-04S 7.00 None 16.80 None
MW-17D 3.50 None 50.50 None
MW-17S 4.60 None 17.20 None
MW-18D 7.00 None 53.10 None
MW-18S 2.80 None 17.20 None
MW-20S
MW-21 520 None 28.20 None
SLURRY NORTH 8.70 None 18.90 None
SLURRY SOUTH 10.60 None 22.40 None
RMIMW-05S Well no longer exists.
Note:  Depths measured in feet from top of outer protective casing.

February 2, 2007

Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 410 18.00 26.70 8.70
RMW-2 6.00 20.30 23.80 3.50
RMW-3 6.00 15.50 24.80 9.30
MW-7 6.00 6.60 14.40 7.80
MW-10 5.00 18.70 20.30 1.60

MW-01S Well no longer exists.

MW-02S 2.80 None 14.90 None
MW-02D 37.60 None 52.90 None
MW-04S 7.00 None 16.70 None
MW-17D 5.80 None 50.70 None
MW-178S 3.10 None 17.20 None
MW-18D 14.60 None 51.00 None
MW-18S 2.60 None 17.00 None




May 16, 2007

Ms. Terese Van Donsel

United States Environmental Protection Agency
Office of Superfund, Region 5

SR-6J

77 West Jackson

Chicago, IL 60604-3590

Certified Mail, Return Receipt: 7004 1160 0003 4668 9238
Subject: Monthly Status Report-April 2007

Fields Brook Superfund Site

Detrex Source Area-Ashtabula, Ohio

Dear Ms. Van Donsel,

Detrex is submitting the enclosed monthly status report for the month of
April 2007, for the Detrex Source Area Project.

If you have any questions, please contact me at (440) 997-6131, ext. 201.
Sincerely,

@W L. /ﬂfﬁ

Thomas W. Steib
Operations Manager

cc: T. Doll, D. Church, R. Currie, J. Vence, K. Buell, URS



FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2
DETREX SOURCE AREA
MONTHLY TECHNICAL STATUS REPORT

Project Phase: Remedial Design and Remedial Action.
Prepared by: Tom Steib of Detrex Corporation.
Period: Month of April 2007.

1. Progress Made This Reporting Period:

ACTIVITY THIS PERIOD YEAR TO DATE TOTAL
GALLONS GALLONS GALLONS
Estimated DNAPL -0- (Does not include 350 14,530
Recovered volume in settling tank)
DNAPL Disposed -0- -0- 13,980
A. Vacuum is at 20 inches. A control valve has been installed for better contro!
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of vacuum at 20 inches.

Wells 1, 2, 4, 5, 8, 9, 10, and 12 have been repaired and are being pumped
on a regular basis.

Well numbers 6, 7, and 11 are not pumpable and will be repaired.

Well 3 is not pumpable and needs repaired. This is under investigation.

All pumpable wells have to be flushed with water frequently to get the
sediment out of the well insert to be able to pump.

Generating excessive amount of silt with the northern wells showing more silt
than the east wells. Some of this silt causes difficulty in phase separation.
Some of the silt settles to the bottom, while some silt gets caught in the rag
layer between the DNAPL and the water, making the phase separation more
difficult.

There has been DNAPL recovered this month but not in sufficient volume to
warrant pumping from the inside settling tank to the outside settling tank.

2. Work Planned During the Next 90 Days.

=Fe

Continue re-developing the welis due to excessive silt build up.

Will continue with different amounts of vacuum and air assist to optimize
yield of DNAPL.

Work with URS to optimize current system.

All wells that are not pumpable will be attempted to be brought back on line.




April 19, 2007

Ms. Terese Van Donsel

United States Environmental Protection Agency
Office of Superfund, Region 5

SR-6J

77 West Jackson

Chicago, IL 60604-3590

Certified Mail, Return Receipt: 7004 1160 0003 4668 9221
Subject: Monthly Status Report-March 2007

Fields Brook Superfund Site

Detrex Source Area-Ashtabula, Ohio

Dear Ms. Van Donsel,

Detrex is submitting the enclosed monthly status report for the month of
March 2007, for the Detrex Source Area Project.

If you have any questions, please contact me at (440) 997-6131, ext. 201.
Sincerely,

Thomas W. Steib
Operations Manager

cc: T. Doll, D. Church, R. Currie, J. Vence, K. Buell, URS



FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2
DETREX SOURCE AREA
MONTHLY TECHNICAL STATUS REPORT

Project Phase: Remedial Design and Remedial Action.
Prepared by: Tom Steib of Detrex Corporation.
Period: Month of March 2007.

1. Progress Made This Reporting Period:

ACTIVITY THIS PERIOD YEAR TO DATE TOTAL
GALLONS GALLONS GALLONS
Estimated DNAPL 50 (Does not include 350 14,530
Recovered volume in settling tank)
DNAPL Disposed -0- -0- 13,980
A. Vacuum is at 20 inches. A control vaive has been installed for better control

@

nmoo

@

of vacuum at 20 inches.

Wells 2, 4, 9, 10, 11, and 12 have been repaired and are being pumped on a
regular basis.

Well numbers 5 and 6 not pumpable and will be repaired.

Wells 1, 7, and 8 are being repaired.

Well 3 is not pumpable and needs repaired. This is under investigation.

All pumpable wells have to be flushed with water frequently to get the
sediment out of the well insert to be able to pump.

Generating excessive amount of silt with the northern wells showing more silt
than the east wells. Some of this silt causes difficulty in phase separation.
Some of the silt settles to the bottom, while some silt gets caught in the rag
layer between the DNAPL and the water, making the phase separation more
difficult.

2. Work Planned During the Next 90 Days.

0O

Continue re-deveioping the wells due to excessive silt build up.

Will continue with different amounts of vacuum and air assist to optimize
yield of DNAPL.

Work with URS to optimize current system.

All wells that are not pumpable will be attempted to be brought back on line.




March 27, 2007

Ms. Terese Van Donsel

United States Environmental Protection Agency
Office of Superfund, Region 5

SR-6J

77 West Jackson

Chicago, IL 60604-3590

Certified Mail, Return Receipt: 7004 1160 0003 4668 9191
Subject: Monthly Status Report-January and February 2007
Fields Brook Superfund Site
Detrex Source Area-Ashtabula, Ohio

Dear Ms. Van Donsel,

Detrex is submitting the enclosed monthly status report for the months of
January and February 2007, for the Detrex Source Area Project.

If you have any questions, please contact me at (440) 997-6131, ext. 201.
Sincerely,

T b X2

Thomas W. Steib
Operations Manager

cc: T. Doll, D. Church, R. Currie, J. Vence, K. Buell, URS



FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2
DETREX SOURCE AREA
MONTHLY TECHNICAL STATUS REPORT

Project Phase: Remedial Design and Remedial Action.

Prepared by: Tom Steib of Detrex Corporation.

Period:

Months of January and February 2007.

1. Progress Made This Reporting Period:

ACTIVITY THIS PERIOD YEAR TO DATE TOTAL

GALLONS GALLONS GALLONS

Estimated DNAPL 300 {(Does not include 300 14,480

Recovered volume in settling tank)

DNAPL Disposed -0- -0- 13,980
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Vacuum is at 20 inches. A control valve has been installed for better control
of vacuum at 20 inches.

Well 8 is dry.

Wells 2, 4, 9, 10, 11, and 12 have been repaired and are being pumped on a
regular basis.

Wells number 5 and 6 are plugged and needs repaired.

Well 1 and 7 are being repaired.

Well 3 is not pumpable and needs repaired. This is under investigation.

All pumpable wells have to be flushed with water frequently to get the
sediment out of the well insert to be able to pump.

Generating excessive amount of silt with the northern wells showing more silt
than the east wells. Some of this silt causes difficulty in phase separation.
Some of the silt settles to the bottom, while some siit gets caught in the rag
layer between the DNAPL and the water, making the phase separation more
difficult.

Submitted work plan March 5, 2007 for installation of two experimental wells.
See well levels and DNAPL levels, attached.

2. Work Planned During the Next 90 Days.

mo o

Continue re-developing the wells due to excessive silt build up.

Will continue with different amounts of vacuum and air assist to optimize
yield of DNAPL.

Work with URS to optimize current system.

Insulation for winter operations.

All welis that are not pumpable will be attempted to be brought back on line.




Detrex Ashtabula, OH Well Water and DNAPL Levels

March 27, 2007

February 2, 2007

Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 4.10 18.00 26.70 8.70
RMW-2 6.00 20.30 23.80 3.50
RMW-3 6.00 15.50 24.80 9.30
MW-7 6.00 6.60 14.40 7.80
MW-10 5.00 18.70 20.30 1.60

MW-01S Well no longer exists.
MW-028 2.80 None 14.90 None
MW-02D 37.60 None 52.90 None
MW-04S 7.00 None 16.70 None
MW-17D 5.80 None 50.70 None
MW-17S 3.10 None 17.20 None
MW-18D 14.60 None 51.00 None
MW-18S 2.60 None 17.00 None
MW-20S
MW-21 3.50 None 28.20 None
SLURRY NORTH Access Blocked
SLURRY SOUTH Access Blocked
RMIMW-05S Well no longer exists.
Note: Depths measured in feet from top of outer protective casing.

November 7, 2006

Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 450 18.00 26.60 8.60
RMW-2 6.10 20.40 23.80 3.40
RMW-3 6.30 15.50 24.80 9.30

MW-7 6.60 6.70 14.40 7.70

MW-10 5.10 18.80 20.20 1.40
MW-01S Well no longer exists.
MW-02S 3.10 None 15.00 None
MW-02D 38.50 None 52.90 None
MW-04S 6.40 None 16.70 None
MW-17D 10.40 None 50.40 None
MW-178 3.20 None 17.20 None
MW-18D 14.20 None 52.50 None
MW-18S 1.80 None 17.20 None




MW-20S
MW-21 3.50 None 28.20 | None
SLURRY NORTH Access Blocked
SLURRY SOUTH Access Blocked
RMIMW-05S Well no longer exists.
Note: Depths measured in feet from top of outer protective casing.

August 9, 2006

Well Depth Depth Depth to { Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 4.60 19.70 26.80 7.10
RMW-2 570 21.40 23.90 2.50
RMW-3 7.70 16.60 24.90 8.30
MW-7 NA NA NA NA
MW-10 510 18.80 20.00 1.20
MW-01S Well no longer exists.
MW-02S 3.80 None 15.10 None
MW-02D 16.70 None 52.90 None
MW-04S 6.70 None 16.70 None
MW-17D 15.50 None 50.80 None
MW-17S 7.20 None 17.10 None
MW-18D 19.90 None 53.10 None
MW-18S 4.70 None 17.00 None
MW-20S
MW-21 4.80 None 28.30 None
SLURRY NORTH Access Blocked
SLURRY SOUTH Access Blocked
RMIMW-05S Well no longer exists.
Note: Depths measured in feet from top of outer protective casing.
May 18, 2006
Well Depth Depth Depth to | Depth of
Number To Water to DNAPL Bottom DNAPL
RMW-1 4.20 19.40 26.80 7.40
RMW-2 5.30 21.00 23.80 2.80
RMW-3 6.40 14.60 18.20 3.60
MW-7 NA NA NA NA
MW-10 5.00 None 20.10 None
MW-01S Well no longer exists.
MW-02S 2.90 None 14.90 None
MW-02D 24.80 None 52.20 None
MW-04S 5.50 None 16.80 None
MW-17D 26.30 None 50.30 None




Detrex Ashtabula, OH DNAPL Well VOC Analyses

March 27, 2007

Date Sampled 03/15/07 03/15/07 03/15/07 03/15/07 03/15/07 03/15/07 03/15/07
Well Number MW-21 MW-028 MW-04S MW-10 MW-17S MW-18S Trip Blank
VOC

1,1,1-Trichloroethane, ug/I ND ND ND ND ND ND ND
1,1,2,2-Tetrachloroethane, ug/! ND ND ND 1920 ND ND ND
1,1,2-Trichloroethane, ug/| ND ND ND ND ND ND ND
1,1-Dichloroethene, ug/! ND ND 771 ND ND ND ND
1,3-Dichlorobenzene, ug/| ND ND ND ND ND ND ND
Choroform, ug/l ND ND ND 287 ND ND ND
Methylene Chloride, ug/l ND ND ND ND ND ND ND
Trichloroethene, ug/l ND ND 35,400 59,400 2.61 ND ND
Date Sampled 11/03/06 11/03/06 11/03/06 11/03/06 11/03/06 11/03/06 11/03/06
Well Number MW-21 MW-02S MW-04S MW-10 MW-17S MW-18S Trip Blank
VOC

1,1,1-Trichloroethane, ug/l ND ND ND 9.64 ND ND ND
1,1,2,2-Tetrachloroethane, ug/! ND ND ND 2620 ND ND ND
1,1,2-Trichloroethane, ug/| ND ND 61.6 80 ND ND ND
1,1-Dichloroethene, ug/! ND ND 806 ND ND ND ND
1,3-Dichlorobenzene, ug/I ND ND ND ND ND ND ND
Choroform, ug/l ND ND ND 405 ND ND ND
Methylene Chloride, ug/l ND ND ND ND ND ND ND
Trichloroethene, ug/l ND ND 40,500 77,000 ND ND ND
Date Sampled 09/15/06 08/10/06 08/10/06 08/10/06 08/10/06 08/10/06 08/10/06
Well Number MW-21 MW-02S MW-04S MW-10 MW-178 MW-188 Trip Blank
VOC

1,1,1-Trichloroethane, ug/l ND ND ND 6.56 ND ND ND
1,1,2,2-Tetrachloroethane, ug/| ND ND ND 3320 ND ND ND
1,1,2-Trichloroethane, ug/l ND ND 58.5 313 ND ND ND
1,1-Dichloroethene, ug/ ND ND 798 ND ND ND ND




1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND ND
Choroform, ug/ ND ND ND 334 ND ND ND
Methylene Chloride, ug/I ND ND ND ND ND ND ND
Trichloroethene, ug/l ND ND 33,200 45,300 ND ND ND
Date Sampled 05/19/06 05/19/06 05/19/06 .05/19/06 05/19/06 05/19/06 05/19/06
Well Number MW-21 MW-02S MW-04S MW-10 MW-17S MW-18S Trip Blank
VOC

1,1,1-Trichloroethane, ug/l ND ND ND ND ND ND ND
1,1,2,2-Tetrachloroethane, ug/l ND ND ND 2060 ND ND ND
1,1,2-Trichloroethane, ug/l ND ND ND ND ND ND ND
1,1-Dichloroethene, ug/l ND ND 736 ND ND ND ND
1,3-Dichlorobenzene, ug/| ND ND ND ND ND ND ND
Choroform, ug/I| ND ND ND ND ND ND ND
Methylene Chloride, ug/l ND ND ND ND ND ND 1.02
Trichloroethene, ug/l ND ND 50,300 77,500 ND 1.15 5.27
Date Sampled 03/13/06 03/13/06 03/13/06 03/13/06 03/13/06 03/13/06

Well Number MW-21 MW-02S MW-04S MW-10 MW-178 MW-18S

VOC

1,1,1-Trichloroethane, ug/l ND ND ND NA ND ND
1,1,2,2-Tetrachloroethane, ug/| ND ND ND NA ND ND
1,1,2-Trichloroethane, ug/l ND ND . 53 NA ND ND
1,1-Dichloroethene, ug/I ND ND 1,080 NA ND ND
1,3-Dichlorobenzene, ug/| ND ND ND NA ND ND

Choroform, ug/l ND ND ND NA ND ND

Methylene Chloride, ug/I ND ND ND NA ND ND
Trichloroethene, ug/I ND ND 84,000 NA ND ND

Date Sampled 01/10/06 01/10/06 01/10/06 01/10/06 01/10/06 01/10/06

Well Number MW-21 MW-02S MW-04S MW-10 MW-178 MW-18S

VOC

1,1,1-Trichloroethane, ug/l ND ND ND 15.4 ND ND
1,1,2,2-Tetrachloroethane, ug/| ND ND ND 1790 ND ND
1,1,2-Trichloroethane, ug/l ND ND 64.4 21.2 ND ND
1,1-Dichloroethene, ug/| ND ND 733 209 ND ND
1,3-Dichlorobenzene, ug/l ND ND ND ND ND ND




